

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 3 OCTOBER 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

STAT

NO

STAT

b. - Gates, Hudson and Associates, Inc., the building managers, have given GSA written notice that it will grant to the Government first right to negotiate on any space which becomes available. Once the Government is notified by the Lessor, it will have 15 days to respond followed by an agreement to be negotiated within 60 days.

STAT

STAT

STAT

NO

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 3 OCTOBER 1984

STAT *NO* e. OS/OF, [] - The Office of Security and the
STAT Office of Finance took occupancy the week of 17 September
1984. []

48 20
STAT *copy*
STAT *sent*
STAT *central*
f. Satellite Parking, for Headquarters - Several churches
in the area near Headquarters were contacted by RECD regarding
rental of their parking spaces for a three-year term. To date,
three of them are very interested and are sending offers. We
are awaiting word on negotiations with the Bureau of Public
Roads for additional parking before proceeding. []

Bill
Report
when action
is completed
please

NO
Following accreditation and local installation of the
office-wide security alarms system, the Wang signal cable has
been installed. Site implementation by Information Management
Staff, DDO, supported by local Wang installation technicians
will begin mid-October. []

STAT *NO*
STAT
STAT
i. [] - Pre-construction
conference was held with Suburban Contractor's on 29 September
1984. Contractor was briefed on the security requirements and
the procedures to be followed by workers on the work site.
Contractor was given until 5 October 1984 to submit the
required Payment and Performance Bonds along with his schedule

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 3 OCTOBER 1984

STAT of work and insurance certificates. Work is scheduled to begin
1 October 1984 with a Phase One completion date of 15 December
1984.

STAT *W/5*
in HOA
Rep 8. Significant Events Anticipated During the Coming Week:

None

STAT